

SOC 2 Readiness Narrative

Miraiminds

February 2026

Contents

1	SOC 2 Readiness Narrative	2
1.1	Current Stage	2
1.2	In-Scope Repositories	2
1.3	Readiness Objectives	2
1.4	Audit Transition	2

Table 1: Document history

Date	Comment
Feb 10 2026	Initial readiness summary for auditor preparation.

1 SOC 2 Readiness Narrative

This document summarizes SOC 2 readiness progress for Miraiminds prior to formal auditor engagement.

1.1 Current Stage

In progress. Control implementation and evidence collection are active across all repositories in scope.

1.2 In-Scope Repositories

- voice-agents-backend
- voice-agents-frontend
- voice-agents-tools
- talk-data
- mirai-voice

1.3 Readiness Objectives

- Complete control evidence for all scoped repositories.
- Finalize policy and procedure documentation.
- Close open remediation items and exceptions.
- Prepare auditor-ready artifact package.

1.4 Audit Transition

When readiness evidence is complete and reviewed, Miraiminds will initiate a SOC 2 audit with an independent audit firm.